Safety Projects Listing

roject Route own esctiption ase ACT Town (1) 30) edera ota -
Proj T Descripti Ph FDP DCD SCH ADV Prog  Federal Total ~ Non-Infra
0049-0111 CT 154 ESSEX Replace Traffic Control Signals at CT ~ PE 1/12/22 2/2/22 %})PZXZ 70,200 78,000
9 NB Ramps & Old Dump Road (PD) PD, RPM forthcoming
0049-0111 CT154 ESSEX Replace Traffic Control Signals at CT ~ PE 4/26/23 5/17/23 52%,2,? 51,300 57,000
9 NB Ramps & Old Dump Road (FD) FD, RPM forthcoming
0049-0111 CT 154 ESSEX Replace Traffic Control Signals at CT ~~ R\\/ 4/26/23 5/17/23 %}’1,2,(3 9,000 10,000
9 NB Ramps & Old Dump Road RPM forthcoming
0049-0111 CT 154 ESSEX Replace Traffic Control Signalsat CT ~ CN| 5/15/24  6/26/24  7/17/24 7124124 2024 1125900 1,251,000
9 NB Ramps & Old Dump Road Ilz_pzu5 ;‘r;rthcommg, w/
0063-0720 AsylumAvenue  HARTFORD ‘lsr;ters,tection Improvements at Sigourney CN  3/9/22 4/6/22 4127122 S 5/4/22 t 319,%{2 829,998 922,220
ree . - 6
Solicitation
0076.0224 Various MANCHESTER Int. Improvs. @ Tolland Tpk, CN  10/6/21  11/3/21  11/24/21 12/1/21 t 2022 1665000 1,850,000
Buckland, Adams LRI ARP - 2017
0092-0681 CT10 NEW HAVEN Intersect. Imprvmt at SR745 & PE 4127122 5/18/22 523,%{2 607,500 675,000
Kimberly Ave (FD) FD
0092-0681 C€T10 NEW HAVEN :Q_terseclt. IAmprvmt at SR745 & RW 4/27/22 5/18/22 33,%{2 225,000 250,000
Imoerly Ave
0093-0241 NEWINGTON g/;'oslgge)ty Research Center (7/1/21-  P| 5/4/22 52522 2022 2243716 2,243,716
0093-0241 NEWINGTON g‘goslgge)ty Research Center (7/1/21-  PL 5/3/23 52423 2023~ 2045582 2,045,582
0093-0241 NEWINGTON é?/'sl'oslgge)ty Research Center (7/1/21-  PL 5/1/24 52224 2024~ 2,033,118 2,033,118
0093-0241 NEWINGTON GC/'SI'OS/gge)ty Research Center (7/1/21-  PL 5/7/25 52825 2025 213385 2,133,856
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0093-0242 NEWINGTON Highway Safety Office Tasks PL 5/4/22 5/25/22 2022 870,820 870,820
Consistent with SHSP (7/1/21-6/30/26) Conv 21AC22
0093-0242 NEWINGTON Highway Safety Office Tasks PL 5/3/23 5124123 32?1354 928,338 928,338
Consistent with SHSP (7/1/21-6/30/26) Conv 21AC23
0093-0242 NEWINGTON Highway Safety Office Tasks PL 5/1/24 5122/24 323;454 989,655 989,655
Consistent with SHSP (7/1/21-6/30/26) Conv 21AC24
0093-0242 NEWINGTON Highway Safety Office Tasks PL 5/7/25 5/28/25 33%1554 1,055,021 1,055,021
Consistent with SHSP (7/1/21-6/30/26) Conv 21AC25
0093.CSR NEWINGTON CT Safety Research Center (Annual P TBD 9/30/26 2026 2,200,000 2,200,000
Requirement) Replaces 93-241
0093-SHS NEWINGTON Highway Safety Office Tasks PL TBD 9/30/26 33:21654 1,100,000 1,100,000
Consistent with SHSP (Annual Replaces 93-242
Requirement)
0099-0114 US7 NORTH CANAAN  Modernize Railroad Crossing CN 12121 12022720 0 3018/20 @ 2022 252,430 252,430
e
0099-0115 US 7/US 44 NORTH CANAAN Modernize Railroad Crossing CN 12/1/21 12/22/21 3/18/20 a 3191,2,? 1,496,688 1,496,688
“onv 19AC22; w/ 99-
(“4 19AC22; w/ 99.
0102-0359 Highland Avenve  NORWALK Intersecion Improverents at Fax il CN 4/20/22  5/18/22 6822 6/1522 2022 403,830 448,700
oa RARP - 2015
Solicitation
0102-0362 Washington St NORWALK Over-Height Vehicle Detection System  CN  2/9/22 3/9/22 3/30/22 41622t 2022 434,430 482,700
at North Main/South Main Street LRARP -2016
01020364 Various NORWALK Traffic Signal Improvs. @ Various CN 10/20/21  12/1/21  12/22/21 12/29/21 t 2022 537,300 597,000
Locations LRARP-2017 solicitation
0102-0365 WestRocksRoa  NORWALK Traffic Calming Improvs. @ Varioss ~ CN 5/18/22  6/29/22  7/20/22 7127/22 t 2022 119,070 132,300
Locations LRARP-2017 solicitation
0117-0164 Portland Ave/De  RIDGEFIELD RR Xing Imprv. on Danbury Branch CN TBD TBD 9/30/23 TBD g%,z,? 4,738,500 5,265,000
i\l(;cd schedule, w/ 117-
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0135-0342 Broad Street STAMFORD Int. Imprvs. @ Gay St. & Greyrock St.  CN 6/1/22 6/29/22 7/20/22 7127122 1 523,%{2 558,900 621,000
LRARP-2017 solicitation
0151-0337 Walnutstreet  \WWATERBURY Realign Int. @ East Farm & North CN  6/15/22 7/13/22 8/3/22 8/10/22 t 33,%12 448,335 498,150
Walnut Streets LRARP-2017 solicitation
0151-0338 EastMain Street  WATERBURY Traffic Signal Revision @ Int. w/Brass CN  6/15/22 7/13/22 8/3/22 8/10/22 t 319,%{2 675,000 750,000
Mill Dr. LRARP-2017 solicitation
0156-0183 Ust WEST HAVEN HFCL Traffic Signal Improvementsat ~ PE 11/24/21 12/15/21 319,%12 50,000 50,000
Fairfax Street (PD) PD
0156-0183 Us1 WEST HAVEN HFCL Traffic Signal Improvementsat ~ R\\/ 3/8/23 3/29/23 31%%{3 10,000 10,000
Fairfax Street
0156-0183 Us1 WEST HAVEN HFCL Traffic Signal Improvementsat ~ PE 3/8/23 3/29/23 33,%3 37,000 37,000
Fairfax Street (FD) FD
0156-0183 Ust WEST HAVEN HFCL Traffic Signal Improvementsat ~ CN~ 3/27/24 5/8/24 5/29/24 6/5/24 gg,%f‘ 458,000 458,000
Fairfax Street w/ 173519
0170-349( Various WALLINGFORD Replace Traffic Signals w/ RR Pre- CN  2/23/22 4/6/22 4/27/22 5/4/22 %}’PZXZ 500,000 770,000
Empt Zt(cgg/z% Conv
0170-3490 Various WALLINGFORD Replace Traffic Signals w/ RR Pre- CN 11/2/22 11/23/22 5/4/22 52-91,2,? 1,930,000 1,930,000
Empt Conv 22AC23
0170-3565 STATEWIDE CT Safety Analysis Methods (thru PL 5/4/22 5/25/22 2022 1,500,000 1,500,000
9/30/25) Conv 20AC22
0170-3565 STATEWIDE CT Safety Analysis Methods (thru PL 5/3/23 5/24/23 %3?1354 596,348 596,348
9/30/25) Conv 20AC23
0170-3566 Rural Towns HRRR Speed Management Program PL 11/3/21 11/24/21 31(1),%2 328,200 328,200
(thru 6/30/22) Conv 20AC22, delay
until absolutely needed
due to fanding source
0171-044(0 Various DISTRICT 1 Horizontal Curve Signs & Pavement CN 12/1/21 12/22/21 8/4/21 a 312%{2 2,119,890 2,119,890
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0171-0454 Various DISTRICT 1 Midblock Crosswalk Upgrades CN 12/1/21 12/22/21 5219,%12 273,746 304,162
Zt(\]rj[\i 21AC22, Added

0171-0462 Various DISTRICT 1 Traffic Signal Safety Improvements PE 5/11/22 6/1/22 33,%12 682,500 682,500
(Project #1) (PD) PD

0171-0462 Various DISTRICT 1 Traffic Signal Safety Improvements PE 8/23/23 9/13/23 %3,%{3 790,500 790,500
(Project #1) (FD) FD

0171.0462  Various DISTRICT 1 Traffic Signal Safety Improvements R\ 8/23/23  9/13/23 2023 10,000 10,000
(Project #1)

0171-0462 Various DISTRICT 1 Traffic Signal Safety Improvements CN 9/11/24 10/23/24 11/13/24 11/20/24 31(1),%15 4,770,000 5,300,000
(Project #1)

0171-0463 Various DISTRICT 1 Traffic Signal Safety Improvements PE 6/8/22 6/29/22 31(1),%12 699,000 699,000
(Project #2) (PD) PD

0171-0463 Various DISTRICT 1 Traffic Signal Safety Improvements PE 9/20/23 10/11/23 33,%14 831,000 831,000
(Project #2) (FD) D

0171-0463 Various DISTRICT 1 Traffic Signal Safety Improvements RW 9/20/23 10/11/23 523,%{4 10,000 10,000
(Project #2)

0171-0463 Various DISTRICT 1 Traffic Signal Safety Improvements CN  10/9/24 11/20/24 12/11/24 12/18/24 323,%15 4,757,400 5,286,000
(Project #2)

0171-0468 Various DISTRICT 1 Midblock Crosswalk Upgrades RW TBD 9/30/22 319,%{2 54,000 60,000
(RRFBs) Need schedule

0171-0468 Various DISTRICT 1 Midblock Crosswalk Upgrades PE TBD 9/30/22 EI%Z 262,800 292,000
(RRFBs) (FD) FD, Need schedule

0171-0468 Various DISTRICT 1 Midblock Crosswalk Upgrades CN TBD TBD 9/30/23 TBD %3,%3 1,502,100 1,669,000
(RRFBs) Need schedule

01710469 Various DISTRICT 1 Install High Friction Surface Treatment  CN| 12121 12/22/21 /821 2 2022 1636312 1,636,312
at Various Locations Conv 21AC22
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0171-0470 Various DISTRICT 1 Install Signs & Update Markings at PE 6/29/22 7120/22 523,%{2 130,000 130,000
Unsignalized Locations (FD) FD
0171-0470 Various DISTRICT 1 Install Signs & Update Markings at CN 3/8/23 4/19/23 5/10/23 5/17/23 33,%13 2,650,000 2,650,000
Unsignalized Locations
0171-0472 Various DISTRICT 1 Install Curve Warning Signs at Various ~ PE 3/15/23 4/5/23 319,%{3 162,500 162,500
Locations (FD) FD
0171.0472 Various DISTRICT 1 Install Curve Warning Signs at Various  CN| 8/23/23  10/4/23  10/25/23 11/1/23 2024 575,000 575,000
Locations
0171-0473 \Various DISTRICT 1 Pedestrian Improvements at Signalized ~ PE 2/9/22 3/2/22 %3,%12 38,000 38,000
Intersections (FD) FD
0171-0473 \Various DISTRICT 1 Pedestrian Improvements at Signalized CN  5/25/22 7/6/22 7127/22 8/3/22 gg,%lz 500,000 500,000
Intersections
0171-0474 Various DISTRICT 1 Clearance Interval Retiming for Local PE 12/6/23 12/27/23 23,%14 300,000 300,000
Traffic Signals (FD) FD
0171-0474  Various DISTRICT 1 Clearance Intenval Retiming for Local ~ CN|~ 3/6/24  4/17/24  5/8/24 5/15/24 2028 450000 450,000
Traffic Signals
0172-0477 Various DISTRICT 2 Horizontal Curve Signs & Pvmt. CN  6/15/22 7127122 8/17/22 8/24/22 31(1),%12 500,000 500,000
Markings 22AC22/23, Conv
22AC22
01720477 Various DISTRICT 2 Horizontal Curve Signs & Pvm. CN 112122 11/23/22 8/24/22 2023 3310000 3,310,000
Markings Conv 22AC23
0172-0484 Various DISTRICT 2 Traffic Signal Safety Improvements CN 12/1/21 12/22/21 8/25/21 23,%12 2,609,460 2,609,460
(Proj. #1) Conv 21AC22
0172-0485 Various DISTRICT 2 Traffic Signal Safety Improvements CN 10/27/21 11/17/21 9/15/21 319,%{2 1,000,000 1,000,000
(Prol-#2) Sops
0172-0485 Various DISTRICT 2 Traffic Signal Safety Improvements CN 3/2/22 3/23/22 9/15/21 31(1),%12 2,874,280 2,874,280
(Proj. #2) Conv 21AC22
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0172-0495 Various DISTRICT 2 Midblock Crosswalk Upgrades CN 2/9/22 3/23/22 4/13/22 4/20/22 523,%{2 1,233,000 1,370,000
0172-0505 Various DISTRICT 2 Midblock Crosswalk Upgrades PE TBD 9/30/22 33,%12 60,300 67,000
(RRFBs) (FD) FD, Need schedule

0172-0505 Various DISTRICT 2 Midblock Crosswalk Upgrades RW TBD 9/30/22 33,%12 13,500 15,000
(RRFBSs) Need schedule

0172-0505 Various DISTRICT 2 Midblock Crosswalk Upgrades CN TBD TBD 9/30/23 TBD 219,%13 342,900 381,000
(RRFBs) Need schedule

0172-0506 Various DISTRICT 2 Install High Friction Surface Treatment  CN 12/1/21 12/22/21 9/1/21 a 319,%{2 1,995,900 1,995,900
at Various Locations Conv 21AC22

0172-0507 Various DISTRICT 2 Install Signs & Update Markings at PE 4/6/22 4/27/22 ES,%IZ 35,000 35,000
Unsignalized Locations (FD) FD

0172-0507 Various DISTRICT 2 Install Signs & Update Markings at CN 12/14/22 1/25/23 2/15/23 2/22/23 319,%13 575,000 575,000
Unsignalized Locations

0172-0508 Various DISTRICT 2 Install Curve Warning Signs at Various ~ PE 6/8/22 6/29/22 31(1),%12 100,000 100,000
Locations (FD) FD

0172-0508 Various DISTRICT 2 Il_nstall_ Curve Warning Signs at Various CN  11/16/22 12/28/22 1/18/23 1/25/23 31(1),%3 365,000 365,000

ocations

0172-0509 Various DISTRICT 2 Pedestrian Improvements at Signalized ~ PE 6/1/22 6/22/22 31(1),%12 45,000 45,000
Intersections (FD) D

0172-0509 Various DISTRICT 2 Pedestrian Improvements at Signalized CN ~ 9/14/22 10/26/22 11/16/22 11/23/22 523,%{3 600,000 600,000
Intersections

0172-0510 Various DISTRICT 2 Clearance Interval Retiming for Local PE 7127122 8/17/22 523,%12 30,000 30,000
Traffic Signals (FD) FD

0172-0510 Various DISTRICT 2 Clearance Interval Retiming for Local ~ CN 5/3/23 6/14/23 715123 7/12/23 33,%13 50,000 50,000
Traffic Signals
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0173-0500 Various DISTRICT 3 Traffic Signal Safety Imprvs. - Proj. #1.  R\\/ 12/1/21 12/22/21 523,%{2 70,000 70,000
0173-0500 Various DISTRICT 3 Traffic Signal Safety Imprvs. - Proj. #1  PE 12/1/21 12/22/21 33,%12 575,000 575,000

(FD) Gecipmon-wy D Mod
to reflect revised scope
0173-0500 Various DISTRICT 3 Traffic Signal Safety Imprvs. - Proj. #1  CN 6/1/22 7/13/22 8/3/22 8/10/22 gg,%lz 500,000 857,000
55‘1522/23, Conv
0173-0500 Various DISTRICT 3 Traffic Signal Safety Imprvs. - Proj. #1  CN 11/2/22 11/23/22 8/10/22 31(1),%13 2,713,000 2,713,000
Conv 22AC23
0173-0501 Various DISTRICT 3 Traffic Signal Safety Imprvs. - Proj. #2  R\W 12/29/21 1/19/22 33,%12 10,000 10,000
0173-0501 Various DISTRICT 3 Traffic Signal Safety Imprvs. - Proj. #2  PE 12/29/21 1/19/22 %3,%12 560,000 560,000
(FD) FD - update FMIS
description w/ FD Mod
to reflect revised scope
0173-0501 Various DISTRICT 3 Traffic Signal Safety Imprvs. - Proj. #2  CN  7/13/22 8/24/22 9/14/22 9/21/22 gg,%lz 200,000 620,500
v
0173-0501 Various DISTRICT 3 Traffic Signal Safety Imprvs. - Proj. #2 CN 11/2/22 11/23/22 9/21/22 312%{3 3,584,500 3,584,500
Conv 22AC23
01730507  Vrious DISTRICT 3 Midblock Crosswalk Upgrades CN 8/25/21  10/6/21  10/27/21 11/3/21 2022 482,886 536,540
0173-0516 Various DISTRICT 3 Midblock Crosswalk Upgrades RW TBD 9/30/22 %I?,%{Z 31,500 35,000
(RRFBs) Need schedule
0173-0516 Various DISTRICT 3 Midblock Crosswalk Upgrades PE TBD 9/30/22 33,%{2 164,700 183,000
(RRFBs) (FD) FD, Need schedule
0173-051¢ Various DISTRICT 3 Midblock Crosswalk Upgrades CN TBD TBD 9/30/23 TBD %3%3 944,100 1,049,000
(RRFBs) Need schedule
0173-0517 Various DISTRICT 3 Install Signs & Update Markings at PE 8/3/22 8/24/22 319,%{2 220,000 220,000
Unsignalized Locations (FD) D
01730517 Various DISTRICT 3 Install Signs & Update Markingsat ~~ CN| 4/19/23  5/31/23  6/21/23 6/28/23 2023 4450000 4,450,000
Unsignalized Locations
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0173-0518 Various DISTRICT 3 Install High Friction Surface Treatment ~ PE 1/5/22 1/26/22 523,%{2 67,500 75,000
at Various Locations (FD) FD
0173-0518 Various DISTRICT 3 Install High Friction Surface Treatment CN  4/20/22 6/1/22 6/22/22 6/29/22 33,%12 500,000 782,000
at Various Locations 22AC22/23, Conv
22AC22
0173-0518 Various DISTRICT 3 Install High Friction Surface Treatment ~ CN 11/2/22 11/23/22 6/29/22 319,%13 2,038,000 2,038,000
at Various Locations Conv 22AC23
0173-0520 Various DISTRICT 3 Install Curve Warning Signs at Various ~ PE 8/30/23 9/20/23 33,%13 175,000 175,000
Locations (FD) FD
0173-0520 Various DISTRICT 3 Install Curve Warning Signs at Various  CN 217124 3/20/24 4/10/24 4/17/24 319,%14 630,000 630,000
Locations
0173-0521 Various DISTRICT 3 Pedestrian Improvements at Signalized ~ PE 8/17/22 9/7/22 %3,%12 127,000 127,000
Intersections (FD) FD
0173-0521 Various DISTRICT 3 Pedestrian Improvements at Signalized ~ CN 2/1/23 3/15/23 4/5/23 4/12/23 %3%13 1,700,000 1,700,000
Intersections
0173-0522 Various DISTRICT 3 Clearance Interval Retiming for Local ~ PE 10/11/23 11/1/23 319,%{4 500,000 500,000
Traffic Signals (FD) FD
0173-0522 Various DISTRICT 3 Clearance Interval Retiming for Local ~ CN 217124 3/20/24 4/10/24 4/17/24 31(1),%14 850,000 850,000
Traffic Signals
0174-0435  Various DISTRICT 4 Traffic Signal Safety Improvements PE 8/24/22 9/14/22 2022 425,000 425,000
(Proj #1) (FD) FD - update EMIS
description w/ FD Mod
to reflect revised scope
0174-0435 \Various DISTRICT 4 Traffic Signal Safety Improvements RW 8/24/22 9/14/22 31(1),%{2 50,000 50,000
(Proj #1)
0174-0435 Various DISTRICT 4 Traffic Signal Safety Improvements CN  9/13/23 10/25/23 11/15/23 11/22/23 33,%{4 4,500,000 4,500,000
(Proj #1) was FIF-Road
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0174-043¢ Various DISTRICT 4 Traffic Signal Safety Improvements RW 9/28/22 10/19/22 523,%{3 50,000 50,000
(Proj #2)
0174-043¢ Various DISTRICT 4 Traffic Signal Safety Improvements PE 9/28/22 10/19/22 33,%13 435,000 435,000
(Proj #2) (FD) FD - update FMIS
description w/ FD Mod
to reflect revised scope
0174-043¢ Various DISTRICT 4 Traffic Signal Safety Improvements CN 10/18/23  11/29/23 12/20/23 12/27/23 319,%14 4,500,000 4,500,000
(Proj #2) was FIF-Road
0174.0438  Various DISTRICT 4 Midblock Crosswalk Upgrades CN 12/15021  1/26/22  2/16/22 2/23/22 2022 963,000 1,070,000
0174-0447 Various DISTRICT 4 Midblock Crosswalk Upgrades PE TBD 9/30/22 33,%12 187,200 208,000
(RRFBs) (FD) FD, Need schedule
0174-0447 Various DISTRICT 4 Midblock Crosswalk Upgrades RW TBD 9/30/22 31(1),%12 36,000 40,000
(RRFBs) Need schedule
0174.0447 Various DISTRICT 4 Midblock Crosswalk Upgrades CN  TBD TBD 9/30/23 TBD 2023 1,072,800 1,192,000
(RRFBs) Need schedule
0174-0449 Various DISTRICT 4 Install Signs & Update Markings at PE 5/11/22 6/1/22 319,%{2 95,000 95,000
Unsignalized Locations (FD) FD
0174-0449 Various DISTRICT 4 Install Signs & Update Markings at CN  1/25/23 3/8/23 3/29/23 4/5/23 33,%{3 1,900,000 1,900,000
Unsignalized Locations
0174-0450 Various DISTRICT 4 Install High Friction Surface Treatment ~ PE 2/2/22 2/23/22 33,%2 67,500 75,000
at Various Locations (FD) D
0174-0450 Various DISTRICT 4 Install High Friction Surface Treatment CN  5/18/22 6/29/22 7120122 7127/22 33,%2 500,000 782,000
at Various Locations 22AC22/23, Con
22AC22
0174-0450 Various DISTRICT 4 Install High Friction Surface Treatment  CN 11/2/22 11/23/22 7127/22 33,%13 2,038,000 2,038,000
at Various Locations Conv 22AC23
0174-0451 Various DISTRICT 4 Install Curve Warning Signs at Various ~ PE 9/28/22 10/19/22 83,%13 87,500 87,500
Locations (FD) FD
0174-0451 Various DISTRICT 4 Install Curve Warning Signs at Various CN 2/8/23 3/22/23 4/12/23 4/19/23 %3,%{3 305,000 305,000
Locations
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0174-0452 Various DISTRICT 4 Pedestrian Improvements at Signalized ~ PE 1/4/23 1/25/23 5219,%13 49,500 49,500
Intersections (FD) FD
0174-0452 Various DISTRICT 4 Pedestrian Improvements at Signalized CN ~ 4/26/23 6/7/23 6/28/23 7/5/123 33,%13 670,000 670,000
Intersections
0174-0453 Various DISTRICT 4 Clearance Interval Retiming for Local PE 5/3/23 5124123 319,%{3 150,000 150,000
Traffic Signals (FD) FD
0174-0453 Various DISTRICT 4 Clearance Interval Retiming for Local  CN  9/20/23 11/1/23 11/22/23 11/29/23 31%%4 150,000 150,000
Traffic Signals
SIPH-xxx STATEWIDE TBD Safety Projects CN TBD 9/30/22 2022 0 0
boon oot 1
programming in FY22
SIPH-xxx STATEWIDE TBD Safety Projects CN TBD 9/30/23 gl%s 0 0
54, e to 50
10/18/21
STPHoxxx STATEWIDE TBD Safety Projects CN TBD 9/30/24 2024 20,000,000 22,222,222
PH for SIPH + Sect 154
SIPH-xxx STATEWIDE TBD Safety Projects CN TBD 9/30/25 523,%{5 25,000,000 27,777,778
PH for SIPH + Sect 154
STPH xxx STATEWIDE TBD Safety Projects CN TBD 9/30/26 2026 25000000 27,777,778
PH for SIPH + Sect 154
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